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Meeting Minutes Transmittal — Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held March 4, 1999
From 3:00 to 3:30 PM

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above dated Project Managers Meeting.
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Ellen M;ﬁ\/Iattlin, Project Manager, RL
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Ale fone , Project Manager, Washington State Departrnent of Eco’logy

300 Area WATS, Contractor Concurrence

(; ,/:u,f H M’ Date: é/ 7A ?

. Luke, Permitting Contractor Representative, WMH

Not Present
Date:
Ivan L. Metcalf, Facility Contractor Representative, BWHC

X ~ Q Date: 4/3/?‘1

Jon @ Perry, Project ford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List




Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held March 4, 1999
From 3:00 to 3:30 PM

Agenda

Approval of Past PMM Minutes
Status PMM Action Items

Closure Activities
e Closure Plan Approval (DOE/RL-90-11, Rev 2)
- NOD response resolution
- Closure plan status
Reduction of RCRA Inspections Letter for Phase 2 Closure Areas
Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)
- Phase 3 DIP (HNF-2814-0)
- Status closure activities

New Business
Schedule Next Closure Plan Approval Workshop

Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held March 4, 1999
From 3:00 to 3:30 PM

Summary of Discussion and Commitments/Agreements

Approval of Past PMM Minutes
RL and Ecology Project Managers signed January PMM minutes. There was no PN M in
February.

Status PMM Action Items

None

Closure Activities

Closure Plan Approval (DOE/RL-90-11, Rev 2)

NOD response resolution. RL will look forward to Ecology agreement that updated
NOD responses provided to Ecology November 11, 1998 are consistent with the
WATS partial closure approach agreed to by Ecology and EPA at the WATS
RCRA/CERCLA interface meeting held September 3, 1998, at EPA’s Richland
office.

Closure plan status. WMH (Luke) indicated that the closure plan has been revised to
reflect the partial closure approach and is undergoing technical editing for consistency
with the RCRA Facility Permit. It was anticipated that a draft of the closure plan

. would be to Ecology by the week of March 22, 1999. A workshop would occur as

soon as possible thereafter.

Reduction of RCRA Inspections
A letter requesting a reduction of RCRA inspections of Phase 2 closure locations
from weekly to biannual has been generated and is at RL for concurrence.



e Phase 3 Closure (334 TF, 311 TF, WATS and U-Bearing Piping Trench)
Approval of the Phase 3 DIP (HNF-2814-0). The letter transmitting Revision 0 of
the Phase 3 DIP is in RL concurrence and is expected to go to Ecology soon.

Status closure activities. The air permit for closure activities for Tank 40 and the
WATS and U-Bearing Piping Trench has been tentatively approved by DOH with
final approval by EPA expected any time.

New Business

None

Schedule Next Closure Plan Approval Workshop

The next workshop will be scheduled after Ecology receives the closure plan.

Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for May 13, 1999,




Attachment 3

Project Managers Meeting

300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554

Name

Richland, Washington

Meeting Held March 4, 1999
From 3:00 PM to 3:30 PM

Attendance List

Oroanization

Phone #
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Distribution:

R. C. Bowman WMH He6-24
G. P. Davis Ecology B5-18
M. DeLeon FDH NI1-26
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL AS5-15
1. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78
J. K. Perry FDH H6-23
J. A. Remaize BWHC L6-26
J. W. Rich BWHC 16-26
F. A. Ruck FDH H6-22
J. M. Steffen + BWHC L1-06
A. B. Stone Ecology B5-18
D. W. Templeton RL R3-79
I. ]. Wallace Ecology B5-18
Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (16-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.
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